
MIDLOTHIAN PARK DISTRICT BOARD OF COMMISSIONERS 

REGULAR MEETING MINUTES 
Thursday July 18th, 2019 

 

A. CALL TO ORDER 

President Kohlstedt called to order the regular meeting of the Midlothian Park District Board of 

Commissioners at 6:03pm at the Raday Lodge, 3220 145th St., Midlothian, IL 60445. 

 

B. ROLL CALL 

Roll call indicated: 

Present:  M. Kohlstedt, C. Nielsen, F. Pierson  

 Absent: J. Conway, R. Pilny 

  

 Staff in attendance: 

  D. Egizio, J. Yuska, J. Gillis, R. Grohnke 

 

 Attorney in attendance: 

 M. Narko 

 

 Public in attendance: 

 Joe (Henry Bros.), Pat & Darrin (Studio G.C) 

 

C. PLEDGE OF ALLEGIANCE 

Those in attendance gave the Pledge of Allegiance. 

  

D. PUBLIC COMMENT 

President Kohlstedt opened the floor to public comment. There were no public comments. 

 

E. APPROVAL OF MINUTES    

Motion made by Commissioner Nielsen seconded by Commissioner Pierson, to approve the   

minutes of Regular Meeting of June 20, 2019 

Roll call vote indicated: 

 Ayes: C. Nielsen, F. Pierson, M. Kohlstedt 



 Nays:  None 

Motion carried by a vote 3-0         

 

F. COMMITTEE REPORTS 

            

DIRECTORS REPORT 

D. Egizio said he met with Representative Davis this week about a wide range of topics. He asked the 

Representative what was going on with all the capital money that the state has, and if there was 

anything thing available for us. Representative Davis said he will be calling the Governor’s office to see 

what is available. Mr. Egizio and his staff had reviewed the rental rates for Raday and are recommending 

that the rates remain the same. If the board wants to see something different, we can add it to the 

agenda for next months meeting.  

 

RECREATION REPORT 

J. Yuska reported that the Golf outing was a success. We had less golfers than last year, but we made 

more money. We made approximately $6500. We are looking to possibly change the date for next year. 

We will be remaining at the Midlothian Country Club for at least one more year. There are a few things 

that need to be tweaked, but we will remain there next year. The movie in the park has been moved 

from tomorrow 7/19/18 to next Wednesday 7/24/19 due to the heat that is expected on 7/19/19. Same 

movie, same time. Our Ice Cream social is Monday July 22nd, ran by Sarah, 5:30pm at Kostner Park. The 

fall Brochure is being worked on currently. Mrs. Yuska gave a lot of credit to the girls in the Rec 

department for being able to still implement great programs while being displaced due to the building 

construction. Brochure will go to print in 2 weeks and should be delivered to residents mid-August. The 

brochure will cover September 2019 through December 2019. President Kohlstedt asked if there will be 

space left over in the brochure to thank sponsors that have helped us. Mr. Yuska and Mr. Egizio both 

agreed that there will be a spot in the brochure that will be thanking our sponsors for all our events so 

far this year.  

 

MAINTENANCE REPORT 

Maintenance reports that they have hired a new full-time employee names Miguel Nunez and 

everything is going great with him onboard. The preparation for the seal coating has started this week 

for Roesner and Howie’s lot and the west side of Memorial Park. 

 

 

 



RECREATION CENTER EXPANSION 

Joe from Henry Bros. and Darrin & Pat from Studio GC were in attendance to further explain where we 

are at with the expansion. Darrin presented a Power Point synopsis called Looking Back. A timeline of 

where we’ve been since April to where we will hopefully be in the future with the completion of the 

project.  

April 2019- reviewing the results and the budget and coming up initial strategies to make those changes. 

We received the bids and did a quick internal review. We immediately went into design sketches on 

4/10/19. We took those sketches to the contractors to get their preliminary cost savings ideas. On 

4/26/19 we met as a team to come up with strategies to get the project back on budget. We then 

started architectural modification to the building to get that through the case.  

 

May- 2019- This month was mainly about the building revisions and the pre-engineered metal building. 

The first thing to tackle was the pre-engineered metal building and get that contractor on board. Spent a 

lot of May communicating with him and getting all his pricing worked out based off the changes. On 

5/15/19 we received the pre-engineered metal building cost changed based on the new design. And we 

provided our recommendations to move into shop drawings which the board saw via letter and was 

approved. Cost savings descriptions were then distributed to the project team. There were two 

significant meetings one that was coordinated with all the engineers to start adjustments so we can 

proceed into the next phase which we will show in June and then a coordination between Henry Bros. 

and the pre-engineered metal building trade contractor to ensure we coordinated all of his changes 

because one we received his shop drawings, we were inundated with a number of question and 

modifications to improve his design and to react to his limitations for his building type. 

 

June 2019- June was continued building revisions and the permit resubmittal. We started off the month 

with the pre-engineered metal building manufacturer needing all the information on the mechanical 

units. 6/18/19, we had a progress set review where everyone distributed their drawings back to them 

and they were reviewed for accuracy. Then there was as strategy meeting with Henry Bros. to go over 

everything. Then on 6/20/19 we came up with additional cost savings ideas that were distributed to the 

project team to bring down the cost further. Those cost savings were incorporated into the documents 

and then the documents were resubmitted for permits on 6/28/19. 

 

July 2019- This month has been awaiting the permit reaction, and the re-bidding. We started by putting 

out a demolition package, Henry Bros. did that work.  The civil engineering was submitted back to the 

Village Engineer on 7/3/19. The demolition pre-bid was on 7/9/19. We had a strategy meeting internally 

with the project team on 7/10/19 to talk about the general trades package and to pick the date for that 

to go to re-bid which was the 12th. This week we did receive all the permit comments back from the 

Village and the Village engineer and distributed. We began working on those.  We opened the 

demolition package on Tuesday 7/16/19. The general trades pre-bid meeting was today 7/18/19 at 2pm. 

 

We will be re-submitting to MWRD, the target date is 7/23/19. We have the general trades bid opening 

on the 25th.  We are looking to resubmit for permit based on the comments by the 30th, if not sooner. On 

the 24th we are looking to have contracts signed. 

 



August we will begin commencement on site with the permit hopefully. The pre-engineered metal 

building shop drawings are expected to arrive on 8/28/19 based on that trade contractor’s information. 

 

September once everything is reviewed it will get put into fabrication. 

 

The material should show up in November, and again we are looking to complete by August 2020. 

 

Commissioner Nielsen asked how many issues we had with the current review from the Village. Darrin 

said there were 3 pages of reviews. 60% are things that need to be noted on the drawings. There are 5 

or 6 questionable items. Darrin will be speaking to Don Olivera directly to work out those 5 or 6 issues.  

Darrin has received the responses from the electrical and the mechanical engineer. There was a 

photometric plan question which the electrical engineer has all the information needed to revise his 

drawing. The Village is requiring more lights in the parking lot. The rest of the items are all internal. Nick 

had suggested that we proceed with the foundation permit. A new application along with a description 

of the scope is needed for Nick. A Cook County demolition permit is need and can be obtained online, 

but an asbestos letter is needed for that.  

 

Commissioner Nielsen asked about the parking lot lights being not being up to code and if that is the 

reason the Village wants more. Darrin explained that the Village of Midlothian has no code. The Village 

ordinance has no minimum foot candle. Or design is based around saving costs, which makes fixtures 

limited. The Village has asked to have more lights around the parking lot. Commissioner Nielsen has 

expressed concern about having too many lights in the residential area, and he will speak to the Village 

about that. They will all try to come to an agreement.  

 

Mr. Egizio wanted to mention that the biggest change that we were made to change and that cost the 

most money was we were reclassified us into a higher Risk Category, which added approximately $65K 

to the pre-engineered metal building cost. That was done by Don Oleveri. 

 

Pat went on to explain the reason for that. He said that public buildings fall into several categories. 

Office buildings are considered to be low critical structures, meaning the actual structure category they 

are in is lower. But because we have a gym, Oleveri determined that its an assembly occupancy, even 

though it is a program building for a Park District. Oleveri would not budge on the fact that we are an 

assembly building just because we have the gym. It is not an auditorium but is being classified as such 

because of the gym so now we are a category 3 instead of a category 2 and ads significant cost. 

 

Joe from Henry Bros. went on to talk about where we are at budget wise.  He said he is pretty 

comfortable with saying the job cost is a little under $13.3.  If the district can kick in $300k to help, we 

will be right there where we need to be. That includes a contingency of about $547K and $175K for line 

stabilization. Henry bros. fees, architect and engineer fees are all included in that. We reached out to a 

company for the turf and we came in at a number under budget. There are 3 numbers not confirmed 

yet. The painting, the fire protection, and the general trades.  

 

Dominic explained how to get the $300K with out costing the tax payers more money. All the bonds are 

issued and sitting in the account. Joe and Studio GC put together a plan payment schedule for when the 



building gets started. The money has been invested since we missed the mark on the start of the 

building, and we will have a quarter on a million out of that by the end of the year. Then the other 

money we will have to use from next years capital money. It will not cost the taxpayers any money.  

Dominic said that he needs to talk to the Pastor about extending our lease until September of next year.  

 

We are still waiting for some permits from the Village and the final permit will go to MWRD. If there are 

any hold ups with the Village, Dominic will try to get them moving quicker but warns that we may get 

another bill for permit review from the village.  

 

 

ATTORNEY REPORT 

Nothing to report at this time. 

 

G. OLD BUSINESS 

 Nothing to report 

 

H. NEW BUSINESS 

1.    Motion made by Commissioner Pierson, seconded by Commissioner Nielsen to approve the  

Treasurers report for the month of June 2019. The report is as follows: 

 

Total Cash and Investments as of 5/31/19:  $ 13,707,774.76 

Total Cash receipts:     $        90,584.99 

Total Disbursements:     $      365.766.13 

Total cash on hand as of 6/30/19:   $      505,593.62 

Total Investments:     $ 12,927,000.00 

Total Cash and Investments as of 6/30/19:  $ 13,432,593.62 

   

Roll call vote indicated: 

Ayes: F. Pierson C. Nielsen, M. Kohlstedt 

Nays: None 

Motion carried by a vote 3-0 

 

2.  Motion made by Commissioner Nielsen, seconded by Commissioner Pierson to approve the 

expenses by vendor for the month of July 2019 and payroll for the month of June2019. 

Roll call vote indicated: 



Ayes: C. Nielsen, F. Pierson, M. Kohlstedt 

Nays: None 

Motion carried by a vote 3-0 

 

3.   Motion made by Commissioner Nielsen, seconded by Commissioner Pierson for approval of the 

Special Meeting on July 24th, 2019 at 4:30pm for the Award of Bids.  

Roll call vote indicated: 

Ayes: C. Nielsen, F. Pierson, M. Kohlstedt 

Nays: None 

Motion carried by a vote 3-0 

 

 

I. Bids and Awards of Contracts 

No bids have been awarded at this time 

 

J.           EXECUTIVE SESSION 

 No executive session at this time 

  

K. ACTION FROM EXECUTIVE SESSION 

None at this time 

 

L. ADJOURNMENT 

Motion made by Commissioner Pierson, seconded by Commissioner Nielsen to adjourn.   

Roll call vote indicated: 

Ayes: F. Pierson, C. Neilsen, M. Kohlstedt 

Nays: None 

Motion carried by a vote 3-0 

 

Meeting adjourned at 6:39pm 

 

Recording Secretary for the Board: __________________________________________ 

MIDLOTHIAN PARK DISTRICT 

   


